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From: Mark Reynolds <mreynolds@etvnet>
To: <petehess@utah.gov>
Date: 6/14/2005 11:44:38 AM
Subject: Tank Seam Reclamation

Approximately one month ago we seeded the Tank Seam area in order to 
catch the spring showers.  Two weeks ago we started laying erosion 
control matting and also reseeding.  The crew working on this only 
spends approximately 60% of their time on it.  The rest of their time is 
spent surveying, collecting water samples, and maintaining sediment 
control devices such as ditchs and culverts around the mine site.  I 
anticipate completing this project by mid July.  I have attached to 
photos of the area.  You can see lighter colored matting above the left 
switchback that represents matting laid this year.  You can see that 
although they have only been working for two weeks at 60% efficiency 
that have almost covered an area as large as we did in the previous two 
years.  Charles has placed a high priority on getting the matting laid 
so mid July should be the latest completion date and it will probably be 
completed sooner.

CC: <pamgrubaughlittig@utah.gov>, <priscillaburton@utah.gov>
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